MINUTES
TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/
MATHER CENTER BUILDING COMMITTEE

Tuesday, January 8, 2013

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center
Building Committee was held on January 8, 2013. Present were Chairman David Campbell, Vice
Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross. Also present was
Facilities Director Michael Lynch, Town Administrator Karl Kilduff, and Clerk of the Works John
Ryan.

The meeting was called to order at 12:02 p.m.

NEW BUSINESS

a)

b)

Project Update on Board of Education Central Office Phase

Chairman Campbell advised the Committee on the level of progress on the building which
included new walls and rough electrical. Answers were pending from the architect prior to
mechanical system ordering. It was also noted that a new flow test for the building sprinklers
was required. Mr. Campbell added that the Committee would start receiving Mr. Ryan’s
construction meeting minutes to help track issues with the contractor or architect.

Mr. Ryan reported that roofing would start shortly. Structural framing drawings were being
reviewed by the engineer for approval. The project remains on track.

Project Update on Mather Center Phase

Chairman Campbell reported that value engineering the HVAC system was still in process as
new cost containment items are identified. Additionally, the sizing of a generator for the
whole Town Hall complex was in process which would be provided to the Town to seek
additional funding.

Mr. Kilduff asked about the status of hazardous materials abatement specifications. Mr.
Ryan stated that a few small changes needed to be made before they were ready for
advertising.

Approval of Minutes
Mr. Hertz moved, seconded by Mr. Gesauldi, to approve the minutes of December 11, 2012,
The motion passed 3-0 with Vice Chairman Woods and Ms. Hagerty-Ross abstaining.

ADJOURNMENT
The meeting was adjourned at 12:17 p.m.

Respectfully submitted
Karl F. Kilduff
Town Administrator



